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Tasks for the 3-d quarter of the 4th year (December 1999 - February 2000) 

TASK Man*m 
onth 

1 Management and administration 
1.41 To organize screening by mobile medical teams, of cohort members residing 0.5 

in Chernihiv raion of Chernihiv oblast. 
1.42 To organize screening by mobile medical teams, of cohort members residing 0.5 

in the town of Chemihiv. 
1.43 To organize screening by mobile medical teams, of cohort members residing 0.5 

in Ovruch raion of Zhytomyr oblast. 
1.44 To organize screening by mobile medical teams, of cohort members residing 0.5 

in Narodychi raion of Zhytomyr oblast. 
1.45 To organize, on the basis of the Clinic of the Institute of Endocrinology and 0.5 

Metabolism of the AMS of Ukraine, screening by stationary medical team, of 
cohort members who have been relocated from Chomobyl, Polisya raions and 

0.5 

0.5 

town of Prypyat’ of Kyiv oblast, to other raions of this oblast. 
To organize meetings (on the spot) in order to discuss progress in Project 
implementation and prospects of its intensification in year 2000, with medical 
authorities of oblasts and raions controlled according to the Project Protocol. 
To organize a seminar devoted to the issues of medical screening of cohort 
members, with involvement of medical workers of the controlled raions, who 
are responsible for screening. 

1.48 To organize transfer, to Project participants and medical authorities of 0.5 
controlled raions, of the results of medical examinations performed in the 
process of screening. 

1.49 To carry out preparatory work in order to purchase a bus for cohort members’ 0.5 
transportation from their place of residence to the Clinic of the Institute of 
Endocrinology and Metabolism and back. 

1.50 To organize final stage of the process of localization and identification of 0.5 
potential cohort members of first selection. 

1.51 To perform a work in order to establish the cohort of second selection. 0.5 
Localization and identification of this cohort. 

I .52 To organize (twice a month) meetings of Project Management in order to 0.5 
discuss progress in Project implementation. 

I .53 To make an inventory of equipment and supplies received in the framework of 0.5 
the Project. 

1.54 To prepare custom clearance documentation for shipments received in the 1 .O 
framework of the Project. 

2 Establishment of the cohort 
2.14 To complete search of cohort members in Kyiv oblast using card index of the 1.0 

Chomobyl Department of Kyiv oblast. 
2.18 To finish search of cohort members in Zhitomyr oblast using data of the 2.0 

1 Department For emergency situations and civil protection of population of 1 



Zhitomyr Oblast State Administration, in the Department of social protection 
of population of Zhitomyr oblast sjate administration, in the Military 
enlistment Office, in the State Taxation Administration of Zhitomyr Oblast 
State Administration, in the Department of Education of Zhitomyr Oblast State 
Administration. 

2.19 To finish search of cohort members in Chemihiv oblast using data of the 2.0 
Military enlistment Office of Chemihiv oblast, Data of the Chomobyl 
Department of Chemihiv oblast, in the State Taxation Administration of 
Chemihiv oblast, in the Department of Education of Cherhihiv oblast. 

2.20 To finish search of cohort members in Kyiv oblast using data of the Military 1 .O 
enlistment Office of Kyiv oblast, in the State Taxation Administration of Kyiv 
oblast, in the Department of Education of Kyiv oblast. 

2.2 I To prepare lists of cohort members of Selection 2 and to start manual search 6.0 
with the help of local medical staff and Oblast Passport Bureau. 

2.17 To summarize obtained address information. 3 
3 Invitation of patients for endocrinologic screening 

3.12 To continue obtaining and analyzing information on people who didn’t come I.0 
for the examination in all raions under study where examination already took 
place (Ovruch raion of Zhytomyr oblast, Narodychi raion Zhytomyr oblast, 
Kozelets raion Chemihiv oblast. Chernihiv raion Chemihiv oblast, lvankiv 
raion of Kyiv oblast) 

3.24 To send invitations to cohort members currently living in Kyiv oblast and 1.0 
who haven’t been invited for screening before; based on the answers received 
make a schedule of work for fixed and mobile teams. 

3.25. To send New Year greetings and Thank you letters to all cohort members who 1.0 
were examined earlier. 

3.26 To send invitations to cohort members currently living in Zhitomyr oblast and 1.0 
who haven’t been invited for screening before, based on the answers received 
make a schedule of work for fixed and mobile teams. 

3.27 To send invitations to cohort members currently living in Chernihiv oblast 1.0 
and who haven’t been invited for screening before, based on the answers 
received make a schedule of work for fixed and mobile teams. 

3.28 To perform repeated invitations of cohort members in the town Ovruch and 0.5 
town Narodichy of Zhitomyr oblast make a schedule of work for mobile 
teams. 

3.29 To perform repeated invitations of cohort members in the Chernihiv rayon 0.5 
and in the city of Chemihiv make a schedule of work for mobile teams. 

3.30 To perform repeated invitations of cohort members in the lvankiv rayon of 0.5 
Kyiv oblast, make a schedule of work for mobile teams. 

4 Endocrinologic examination of the subjects 
4.6 To perform screening by mobile teams of cohort members residing in 21.0 

Chemigov, Zhytomyr and Kyiv oblasts. 
4.7 To perform screening by fixed team, on the base of the Institute of 21.0 

Endocrinology and Metabolism, of cohort members residing in Ivankov raion 
of Kyiv oblast. 

5 Operation of the Central Laboratory 
5.2 To perform all laboratory investigations in the process of screening. 7.0 



r 6 Operation of Data Coordinating Center 
6.36 To enter data into Project DB (registration journals, dynamics of patients’ 4.0 

invitation). To keep the database of registration information. Operation with 
data of magneto-optical images. To prepare materials necessary for screening 
team and Epidemiology Group functioning. 

6.37 Selection 2 of the cohort. To prepare lists and materials for Sample 2 cohort 1.0 
members searching. 

6.38 To develop instructions concerning the order of data input, stages of 1.5 
processing and storage of Forms. To establish the procedure of transfer. 
registration of Forms. 

6.39 To develop an algorithm and software for data transfer from SPSS system into 1 .o 
Project database. 

6.40 To develop software for data input from Pathomorphological Examination I .O 
Form. 

6.41 To develop software for settling the stages of processing and status of Forms. 0.5 
6.42 To enter data according to the results of cohort members searching. 3.0 
6.43 To prepare, print envelopes, invitations and cards for potential Project 1.5 

participants. To prepare, print envelopes and letters of thanks to participants 
who have been screened. 

7 Pathology support for diagnosis of various forms of thyroid pathology. 

7.1 

7.2 

7.3 

7.4 

8.7. 

Continue collecting and pathological examination of morphological material 6.0 
from all patients born in 1968 and later from cohort oblasts and having been 
operated at the Institute of Endocrinology for different types of thyroid 
pathology. 
Preparation of additional histological specimens for pathmorphological data 1 .O 
bank of the Ukr.-Am. Project from patients including in the cohort. 
Ensure intraoperative diagnosis, histological processing and 2.0 
pathomorphological analysis of specimens received from patients selected for 
surgery after screening. Preparation of additional histological specimens for 
pathomorphological data bank of the Ukr.-Am. Project. 
Fill in the Pathology Form for the patients with different types of thyroid 1.0 
pathology (in English and Russian versions) who were operated and included 
in the cohort, and give them to DCC. Put down these data on the computer 
(after computer’s program will be developed by DCC) 

Dosimetry support of the Project 

Personal interviews of the subjects at the time of screening. 10.0 

To continue the support of the questionnaire DB. Increase and maintenance of 
the database of personal interview data for the cohort members 

8.28 

8.29 

8.3 1. 

Analysis of the responses obtained during the interviews. comparison of the 
responses of evacuees from Prypiat’ town obtained in the first years after the 
accident and in 1999. 

Intercomparison exercise: analysis of sensitivity of dosimetric model to input 
parameters. 

Improvement of the questionnaire based on the experience gained 

6.0 

6.0 

4.0 

1 


